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INQUIRIES:

Direct questions or clarifications of the Request For Proposal (RFP) documents to Edward
R. Gaylord, Design Engineer, at (559) 262-4109, or fax (559) 262-4879, Department of
Public Works.

CONSULTANT SELECTION POLICY:

Copies of the Fresno County Board of Supervisors Resolution 90-028 (Ordinance Code
Chapter 4.10) which establishes procedures that implement the selection of Architects,
Engineers, and other Professionals, may be obtained from Junso Ogawa, Staff Analyst –
Capital Projects (559) 262-4386, Department of Public Works.

Issuance Date: November 17, 2000
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I. SUMMARY

A. INTRODUCTION AND PROJECT OVERVIEW:

Fresno County seeks to retain the services of a qualified Criminal Justice
planning team, to develop a master plan study and master schematic design for
a new Juvenile Detention Center and prepare a detailed cost estimate of the
facility and its related phasing as may be determined. The proposed new project
will culminate in a master schematic plan development that will meet current
needs, as well as incorporate the projected future needs of the juvenile detention
system to the year 2017.  The overall goal for this detention center is to structure
a facility that will efficiently and cost effectively expand to meet the needs of
Fresno County for the next fifty years. The final work product of the master
schematic design phase will become the property of the County and be used in
planning of subsequent development phasing by the County.

After Consultant’s completion of the Master Plan, the County, at its option and after
negotiation, may extend the Contract to provide for Consultant’s performance of
additional services in a two staged approach for a construction project scope
identified in the initial Master Plan / Schematic Design as Phase 1 Construction.  The
initial stage of Consultant’s work under the Contract, as extended, will include the
preparation of the Phase 1 Construction design development document package of
plans, specifications, and detailed cost estimate.  The initial stage under the
extended contract also includes the Consultant’s assistance in the preparation of
future grant application materials to be used to compete for grants administered
through the State Board of Corrections.  The Consultant may then be authorized, as
the second stage of the extended Contract, to complete the subsequent phases
(construction documents, bidding, construction observation, post construction) of
the County’s typical Design Services Contract for the Phase 1 Construction scope
of work. 

Fresno County operates its Juvenile Detention program at two existing facilities.
The facility at Tenth Street houses a BOC rated capacity of 265 beds, detention
support and juvenile court activities, and the probation post-care and custodial
monitoring functions.  A second post-adjudicated facility in Caruthers has a BOC
rated capacity of 200 beds.  The Board of Supervisors has directed that the
Elkhorn facility be used for rehabilitation programs.

 
Currently, Fresno County is interested in a center that will bring to one location
the interdependent departments involved in the delivery of the pre- and post-
adjudicated juvenile justice and detention system activities, plus house pre- and
post-adjudicated youths.  The center must be inclusive in the service delivery
approach with the initial emphasis on providing additional beds.  It must also
incorporate all functions of the detention process from initial custody through
post-adjudication and custodial monitoring activities. The estimated housing need
for both pre- and post-adjudicated beds is currently projected at 1,364 by the year
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2017.  Part of the process in creating the master plan will include working with the
various departments involved to ensure that their needs, as best as possible, are
incorporated into the master plan.  The center will be developed in phases;
thereby a well thought out master plan will be critical.

The team will be responsible for reviewing the current needs assessment and
validating its results, creating a master plan, developing schematics, producing
an outline of specifications for the first phase of development, and submitting a
detailed estimate of probable cost for the center.  The final work product will
become the property of Fresno County and may be used as the basis for future
grants and project development.

B. REQUIRED CONSULTANT SERVICES

The Consultant shall provide or retain sub-consultants for the following
specialties at his own expense to provide technical assistance necessary in
developing components of the work to current day code standards and program
requirements.

1. Civil and Traffic Control Engineering
2. Waste and Water Systems Engineering
3. Structural Engineering
4. Mechanical, Plumbing and Fire Protection Engineering
5. Electrical Engineering
6. Security Electronic/Audio Visual and Other Low Voltage Systems

Engineering
7. Justice System Space Planning
8. Cost Estimating
9. Architectural Illustrator
10. Land Planning
11. Site Analysis

The Consultant shall retain the following specialty consultants that will take
direction from Fresno County’s staff.  Their expenses shall be treated as an extra
service.

1. Geotechnical
2. Site Surveyor
3. Additional Sites included for Site Analysis Studies

C. SERVICES PROVIDED BY COUNTY

The County shall secure by separate Consultant contract, the professional
services of the following specialty consultants:
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1. A value-engineering consultant that will provide guidance in planning
efficiencies, identifying cost containment strategies, construction techniques
that allow expedient assembly and life cycle cost efficiencies of proposed
systems.

2. Site searches and initial site selection narrowing.

D. EXISTING CONDITIONS:

At present, a specific site for the Juvenile Detention Center has not been
determined. A general sphere of influence for siting the center will include land
within ten to fifteen minutes travel time away from downtown out to the current
urban fringe of the City of Fresno.

II. PROJECT INFORMATION AND REQUIREMENTS

A. PROJECT DETAILED DESCRIPTION

The Project will consist of the following elements:

1. Verify the 1999 Justice System Master Plan Statistical data and model
assumptions as they apply to Fresno County’s Juvenile Justice System. 
Consider impacts of in place alternative sentencing plan and limited growth
at the Elkhorn Juvenile Corrections Center to only address rehabilitation
programs.

2. Prepare an overall architectural space allocation program with adjacencies
and proximity diagrams of all functional units and their interrelationships.
Using the space allocation document as a basis, prepare a master floor plan
for the complete Juvenile Detention Center. The center will be all
encompassing and shall provide for all support office activities for other
agencies and county departments providing services to the Juvenile
Detention Center.  A partial listing has been identified in Exhibit 1.

B. PROJECT TIMELINE

See Exhibit 2 for project delivery timeline associated with this project.

Note:  Short listed firm interviews has tentatively been set for week of
February 19, 2001.  Firms to be advanced to finalist status will be notified
by phone and fax on January 12, 2001.
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C. SAMPLE CONSULTANT AGREEMENT AND SPECIAL CONDITIONS:

Sample Consultant Agreement (Exhibit 3) is provided as an example of the
typical language in a consultant service agreement with the County.  It is
recommended that the Consultant review the sample agreement with legal and
insurance providers.  Finalists should be prepared to raise agreement concerns
and identify all contract issues at the interview.

III. SERVICES OF THE CONSULTANT

A. PRE-DESIGN PHASE:

The Consultant shall:

1. Review historical data on county’s past juvenile arrest and incarceration
rates.  Establish projection rates and population distribution ratios of male
to female.

2. Develop a needs assessment and space utilization study; to the extent
necessary modify or expand the study to fully define the functional space
needs and required adjacencies and proximities to fully develop the
proposed building for the “user” departments for the year 2017.

3. Review and make corrections to the document as necessary after review with
various County interest groups and as directed by County staff.

4. If requested, prepare and present a report of the updated needs assessment
before the Board of Supervisors.

5. Assist in the evaluation for suitability of the County’s proposed site. See
Contract, division V.C. extra services for Consultant’s involvement if multiple
site evaluations are necessary.

6. Prepare Initial Study and Environmental / Land Use review documentation.

7. Participate in the public meetings, formal hearings and review process of the
Draft Environmental Impact Study and other applicable Land Use
Applications.

B. SCHEMATIC DESIGN PHASE:

The Consultant shall:

1. Review and incorporate into a master plan the Final Environmental Impact
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Study findings and any prescribed mitigating measures that may pertain to
the project.  The County will provide the EIS/EIR application review under
separate contract.

2. Incorporate any mitigating measures of the Environmental Impact Report
Study.

3. Develop project parameters in concert with the County’s Building Committee
recommendations and concerns.  Confer with the Building Committee on
construction system component preferences scheduling, bidding and
contracting strategies.

4. Develop schematic design site and floor plans, sections, exterior elevations,
sketches and other drawings and reports consisting of conceptual
illustrations with continuing input and review from the Building Committee.

5. Prepare a schematic design consisting of floor plans with square footage and
rough dimensions, and illustrate the function of the rooms.  More than one
proposed floor plan may be required.

6. Prepare all application and support documentation materials for the total site
development necessary to make application for an initial study,
environmental impact study to meet both NEPA and CEQA processing and
Conditional Use Permit.  Provide the County with copies of submittal
documentation as required by application process and ten (10) additional
copies to the Department of Public Works.

Participate in:
One (1) Scoping session
Six (6) Staff review meetings
Four (4) Public meeting presentations

7. Identify a logical Phase 1 development that would best fit the most urgent
needs and available BOC and County funding resources.

8. Prepare construction cost, budget estimates, and project time line for the
proposed development.

9. Participate in reconciliation review meeting of third party estimate of project.

10. Monitor and keep County informed regarding the impact of design issues on
the project budget.  Upon the request of the County, Consultant shall
incorporate into the design such reasonable changes as the County deems
appropriate as a result of the County’s review process and impact on the
budget or opinion of probable construction cost.
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11. Modify or delete portions of the proposed construction work, or reduce
program space at the Request of the County if the schematic opinion of
probable construction cost indicates increases in costs above the project
budget.  Adhere to any such modifications in the preparation and completion
of the schematic plans, opinion of probable construction cost, and
specifications in work performed under this phase.

12. Prepare presentation quality site and floor plans, exterior elevations and
aerial view perspective rendering of building and two interior renderings

13. Submit and review with the County twenty (20) copies of the final schematic
design.  The twenty copies shall be submitted to the County seven (7)
calendar days prior to the Board of Supervisors meeting.

14. Make a formal presentation before the Board of Supervisors of the proposed
project’s design, space requirements, cost estimates, and timeline.  Attend
and participate in a rehearsal prior to presentation of the project before the
Board of Supervisors.

15. Upon request by the County, following Consultant’s completion of item
numbers; 1 through 14 above, consultant shall provide to County an itemized
cost estimate for Consultant’s performance of the following work for a project
scope identified in the Master Plan / Schematic Design documents as Phase
1:

(a) preparation of a Design Development package (P, S, & E) for Phase 1;
(b) assistance in preparation of grant application materials for County’s use

in competing for future grants administered by the BOC; and
(c) completion of subsequent phases of the design for the Phase 1 scope,

in the event of grant success and necessary authorization.

If the County determines that the cost estimate provided by the Consultant
is fair and reasonable, then such estimate may form the basis for the
County’s exercise of its option to extend the Contract, subject to final
negotiations with Consultant, for Consultant’s performance of some or all of
the services encompassed in the cost estimate.

IV. SERVICES PROVIDED BY THE COUNTY

Fresno County will provide the services listed below in support of the consultant's
professional services.  The consultant shall be responsible for the evaluation of all
information supplied by the County and verifying its accuracy.
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The County will:

1. Provide prints, if available, of the existing facility building’s plans, and reports
prepared to evaluate the building.  Documents shall be consigned to the
consultant and shall be returned to the County upon request or project
completion.  The return of all loaned documents is mandatory.  Final payment will
not be made until all loaned documents are either accounted for or returned.

2. Transmit documents for other agency reviews and pay all application and review
processing costs.

3. Provide initial sites for consideration and evaluation.

4. Process the County required land use and environmental applications with
Consultant supplied site and floor plans, operational statement, system data, and
staffing requirements.

V. BACKGROUND CHECK

The County reserves the right to conduct a background inquiry of each proposer,
which may include collection of appropriate criminal history information, contractual
and business associations, business practices, employment histories, and reputation
in the business community.  By submitting a proposal to the County, the proposer
consents to such an inquiry and agrees to make available to the County such books
and records the County deems necessary to conduct the inquiry.

VI. PROPOSAL SUBMITTAL REQUIREMENTS

Do not submit more information than requested by Part VI of this Request for
Proposal. A Selection Committee will evaluate the completeness of the proposal.

Submittal will be in two parts.

PART A

The first part will enable the County to appraise the general qualifications of the
consultant.  You must answer the following questions in the same sequence as
below.

1. Firm name, address and phone number.

2. Specify type of organization (sole-proprietorship, partnership, or corporation), and
if applicable, indicate whether you are:



COUNTY OF FRESNO REQUEST FOR PROPOSAL

Fresno County Juvenile Justice System Master Plan Page 11 of 15

(a) Small Business
(b) Disadvantaged Business
(c) Minority and/or Women Owned Business

3. Firm principals who will be responsible for the project, their educational
background, credentials, and experience with similar type work.

4. Key personnel who will be assigned to work on the project, educational
background, credentials, and experience on comparable projects.  Indicate the
tasks to be performed by these key individuals and expected time or effort they
will commit to the project.

5. Subconsultants (mechanical, electrical, structural and others as the project may
require) to be used.  Indicate the tasks to be performed by these consultants.

6. Present staff - number and classification.  Will you have to secure more staff to
complete the commission?

7. List current projects or commitments for architectural or engineering services
being handled your office.

8. List, in reverse chronological order, for the last four years similar government
detention and correctional facilities projects completed or under construction for
which your firm provided design services:

Indicate for each of these projects:

(a) Name of project.
(b) Project location.
(c) Brief description (type of construction, functional components, special design

considerations).
(d) Square footage of project and number of detention beds and floors, building

construction type.
(e) Name of owner.
(f) Name of owner's contact person and telephone number (contact person,

who, at the time of RFP submittal, was, will be or is employed by the owner
and who would have personal knowledge of the completed work).

(g) Your firm’s specific involvement (prime architect/engineer (A/EOR), sub-
consultants or other capacity).

(h) The bid cost vs. final opinion of probable construction cost.
(I) Status of completion.

9. List at least four additional references of present or past clients with their
telephone numbers and fax number.
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10. Include a current copy of Standard Form 254 (showing relevant facility
experience).

11. The Consultant will submit as a part of his or her initial submittal the firms’ current
basic hourly rate schedule for all current employee classifications.  Such hourly
labor rates shall include costs for items such as office supplies, computer and
plotting supplies, printing, postage, vehicle costs, and other incidentals.

(Printing includes normal office copying and printing, check plots and check
prints, and other incidental printing.  Printing includes other agency
review/approval plans if specifically required as a basic service in accordance
with Section III.  Other printing is usually either authorized as an extra service or
arranged through the County’s contracted printing companies at the County’s
expense.)

Include the same information for all proposed sub-consultants.  Hourly
rates shall be used as the basis of assessing changes in the scope of work.

The Consultant will be required to submit a sealed estimated fee proposal
based on the scope of work defined in this Request For Proposal and
subsequent addenda, only if selected as a finalist.

PART B

The second part covers the tasks required of the consultant.

1. The Consultant will explain in detail the approach to the implementation of the
project requirements and constraints, including time line, highlighting differences
between the Consultant's proposed time line and that stated in this Request for
Proposal.

2. The Consultant will further explain the probable time frame for completing each
task or service described in Section III, preferably through the use of a bar chart
with start - finish dates and critical time line indicated.

3. The Consultant shall comment on the suitability of the proposed project program,
and with the adequacy of the proposed construction budgets to meet the program
needs.

VII. CONSULTANT SELECTION PROCEDURE

The selection procedure shall be in accordance with Fresno County Ordinance Code
Chapter 4.10 and applicable provisions of the "Policy for Selection and Compensation
of Architectural/Engineering Consultants" as last revised by the Board of Supervisors
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on November 29, 1994.  The process includes the following provisions:

A project Selection Committee will be formed to evaluate the proposals and to make
recommendations to the Fresno County Board of Supervisors.
The Selection Committee will consist of members from the Probation Department,
Department of Public Works, and County Administrative Office, and may include a
representative knowledgeable in architectural/engineering services from outside the
community or from one of the universities.  The Selection Committee will screen the
received responses to the RFP and may select three or more firms as finalists.  More
firms will be considered as finalists when, in the judgment of the Selection Committee,
other firms are equally qualified to provide the requested professional services.
Finalists will be requested to interview with the Selection Committee as a part of the
evaluation process.

After the finalist firms have been identified, and as a part of the Selection Committee's
evaluation at interview time, the finalist firms will be required to submit an estimated
fee proposal to provide professional services for the project.  The finalist firms’
estimated fee proposals will be opened only after the Selection Committee has
completed all of the interviews and considered each of the finalist’s qualifications. 
The Selection Committee will consider the estimated fee proposals in its final
deliberations.

The Selection Committee will address the following criteria in its evaluation of
proposals (not necessarily listed in order of importance).

A. The Consultant’s experience with emphasis on projects involving government
juvenile detention and correctional facilities.  Preference will be given to
applicants with prior experience in the planning and design of this type of project.

B. Educational background of the Consultant's key individuals who will be assigned
to the project on a full-time basis.

C. Quality of past performance on projects for the County or similar agencies.

D. The qualifications of individuals within the Consultant's organization who will
directly be responsible for the work.  The County reserves the right to approve
the Consultant's project manager.

E. Adequacy of staff to perform the work within the time allowed.

F. Approach proposed for solving this project's design problems and project
requirements.

G. Demonstrated ability to make effective public presentations on the requested
reports and proposed designs.
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H. Demonstrated ability to work effectively with County staff, other public agencies
and related parties.

I. New or innovative ideas presented by the Consultant in the proposal or
presentations.

J. Demonstrated ability to keep costs within project budgets and design estimates.

K. Knowledge of local conditions.

L. The Consultant’s demonstrated interest in regards to the success, efficiency, and
workability of the facility during construction and post construction operation.

M. Whether the Consultant is currently engaged in another project that has direct
and substantial physical relationship to the proposed project.

N. Whether the Consultant who designed the original facility should be retained for
the new work on the basis of cost, detailed knowledge of the existing facility, or
necessity of use of the same design concept in the work.

O. Demonstrated record of abiding by terms of subcontract agreements regarding
timely payment for services rendered on County projects.

P. Ability of the Consultant to furnish effective and timely construction observation
services.

Q. Comprehensive answers to the questions in the proposal.

R. The estimated fee proposal will be a factor in the final selection - only after the
most qualified firms have been identified.

S. All other things being equal; local (within Fresno County) Consultants are
preferred over non-local consultants.

T. All other things being equal, non-local Consultants who partner with a local
Consultant for the purpose of the particular services required shall be preferred
to non-local consultants without local ties.

The recommended finalist Consultant selection is anticipated to occur in March
2001.

The Consultant selected will be expected to start work as soon as the Board of
Supervisors approves the final Consultant agreement.  The anticipated approval
date is in April 2001.
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VIII. FEE DETERMINATION

The Consultant compensation amount for the project will be negotiated with the Board
of Supervisors selected firm.  In the event negotiations fail with this firm, the County
will terminate negotiations and commence new negotiations with the next most
qualified firm.

\\pwds1\pwds\DESIGN\JUV. HALL - new facility masterplan\RFP\1108 RFP - New Juvenile Detention Center.doc
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Exhibit 1
Departments and Functional Units for Possible Relocation

Juvenile Courts
• Delinquency Courts
• Holding Cells
• Attorney Interview Rooms
• Judge Chambers
• Administrative Offices
• Administration
• Support Functions (Court Reporter & Interpreters)

Clerk’s Office
• Court Calendaring
• Juvenile Records

District Attorney
• Criminal Division – Juvenile Unit

Public Defender
• Juvenile Division

Community Based Organizations
• Alternate Counsel

Sheriff
• Bailiff Functions

Department of Community Health
• Medical Examination and Offices
• Dental Examination and Offices
• X-Ray
• Pharmacy
• Medical Laboratory
• Drug Monitoring
• Sick Bay
• Isolation Rooms
• Personnel Offices

Mental Health Services
• Medical Offices – Single, Private
• Secretary/Reception
• Records Storage
• Supply/Copy Room
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Mental Health Services (continued)
• Group Counseling

Juvenile Probation
• Administration
• Business Office
• Clerical Support
• Field Supervision
• Juvenile Court Investigation
• Electronic Monitoring
• Juvenile Intake and Placement
• Work Furlough/Supervised Home Detention
• Electronic Monitoring

Juvenile Detention Unit
• Administration
• Staff Facilities and Lockers
• Briefing and Training
• Central Control
• Admit / Booking / Release
• Security and Isolation
• Isolation Cells
• Cell Housing
• Residential Core Support
• Interview
• Visiting
• Multipurpose
• Recreation

Schools
• Administration and Support
• Teacher’s Preparation
• Supply and Instructional Material Storage
• Academic Classrooms

Building and Warehousing Center
• Central Laundry
• Food Service and Distribution
• Central Plant
• Power Distribution and Emergency Power Generation
• Personal Property Storage
• Detention Materials Storage
• Supplies and Expendables Storage
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Project Start Date: Tues 10/03/00
Project Finish Date: Wed 9/3/03

Task_Data

ID Task_Name Duration Start_Date Finish_Date Predecessors Resource_Names

1
BOS PROJECT
AUTHORIZATION

0 days Tue 10/3/00 Tue 10/3/00   

2
ESTABLISH
PROJECT ACCOUNT

30 days Fri 10/13/00 Wed 11/29/00 1  

3
REVIEW NEEDS
ASSESSMENT

3 days Mon 10/9/00 Wed 10/11/00 1SS  

4
IDENTIFY OF
PROJECT SCOPE
AND UNMET NEEDS

2 days Wed 10/18/00 Thu 10/19/00 3  

5
FORMAL A/E RFP &
SELECTION 123 days Wed 10/11/00 Wed 4/18/01   

6 PROJECT START-UP 0 days Wed 10/11/00 Wed 10/11/00 3  

7
PROJECT
ASSESSMENT

4 wks Thu 10/12/00 Wed 11/8/00 6SS  

8 RFP SOLICITATION 4 wks Mon 11/13/00 Tue 12/12/00 7  

9
FIELD REVIEW w/
CANDIDATES

0 days Fri 12/1/00 Fri 12/1/00 8FF-7 days  

10 ADDENDA 5 days Thu 11/30/00 Wed 12/6/00 8FF-4 days  
11 RFP SUBMITTAL 0 days Tue 12/12/00 Tue 12/12/00 8  

12
DISTRIBUTE RFP
RESPONSES

3 days Wed 12/13/00 Fri 12/15/00 11  

13
REVIEW
QUALIFICATIONS

5 days Wed 12/13/00 Tue 12/19/00 12SS  

14
SUMMARIZE
QUALIFIED
CANDIDATES

6 days Wed 12/13/00 Wed 12/20/00 13SS,11  

15
CONVENE
SELECTION
COMMITTEE

2 days Fri 12/22/00 Tue 1/2/01
12,14FF+3
days
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16

SHORT LISTING
(DETERMINATION
OF QUALIFED
CONSULTANTS)

0 days Tue 1/2/01 Tue 1/2/01 15  

17 SET INTERVIEWS 2 days Wed 1/3/01 Thu 1/4/01 16  

18
NOTIFICATION OF
CANDIDATE POOL

1 day Tue 1/16/01 Tue 1/16/01 17SS  

19

POSSIBLE APPEAL
OF QUALIFIED
CONSULTANT POOL
DECISION

10 days Wed 1/17/01 Tue 1/30/01 18  

20 PROTEST REVIEW 3 days Wed 1/31/01 Fri 2/2/01 19  

21
QUALIFIED A/E
FIRM INTERVIEW
PREPARATION

6 wks Fri 1/5/01 Fri 2/16/01 17  

22 DRAFT CONTRACT 9 days Wed 12/13/00 Tue 1/2/01 16FF  

23
INTERVIEW &
ESTIMATED FEE
PROPOSAL

1 day Tue 2/20/01 Tue 2/20/01
17,22FS+8
days,21

 

24
RECOMMENDED
SELECTION

0 days Tue 2/20/01 Tue 2/20/01 23  

25
BOS FINALIST
SELECTION w/ DPW
RECOMMENDATION

10 days Wed 2/21/01 Tue 3/6/01 24  

26
NOFIFICATION OF
PENDING
SELECTION

3 days Fri 2/23/01 Tue 2/27/01 25FF-5 days  

27
NEGEOTIATIONS w/
FINALIST A/E FIRM

2 wks Wed 3/7/01 Tue 3/20/01 25  

28
FINALIZE
CONTRACT

3 days Tue 3/20/01 Thu 3/22/01 27FF+2 days  

29 SIGNATURES 7 days Fri 3/23/01 Mon 4/2/01 28  

30
BOS w/FINALIST
CONTRACT

10 days Wed 3/28/01 Tue 4/10/01 29FF+6 days  

31
CONTRACT
EXECUTION

1 day Wed 4/11/01 Wed 4/11/01 30  

32
NOTIFICATION TO
OTHER QUALIFIED
CONSULTS

5 days Thu 4/12/01 Wed 4/18/01 31  

33
BEGIN CONTRACT
WORK

0 days Wed 4/11/01 Wed 4/11/01 31  
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34
CONSULTANT TEAM
ORIENTATION

1 day Thu 4/12/01 Thu 4/12/01 33  

35
COLLECTION AND
REVIEW OF
STATISTICAL DATA

4 wks Fri 4/13/01 Thu 5/10/01 34  

36
STATISTICAL
MODELING

1 wk Fri 5/11/01 Thu 5/17/01 35  

37
REVIEW DRAFT
REPORT OF MODEL 18 days Fri 5/18/01 Wed 6/13/01   

38 STAFF MEETINGS 3 days Fri 5/18/01 Tue 5/22/01 36  
39 CORRECTIONS 5 days Wed 5/23/01 Wed 5/30/01 38  

40
QUASI-PUBLIC
COMMITTEE
REVIEW

1 day Thu 5/31/01 Thu 5/31/01 39  

41
FINALIZE DRAFT
REPORT

5 days Wed 5/23/01 Wed 5/30/01 38  

42
REVIEW OF FINAL
REPORT

10 days Thu 5/31/01 Wed 6/13/01 41  

43
NEEDS
ASSESSMENT 65 days Thu 6/14/01 Fri 9/14/01   

44
MEETINGS WITH
USER GROUPS

8 wks Thu 6/14/01 Thu 8/9/01 42  

45
REFINEMENTS OF
NEEDS
ASSESSMENT

6 wks Fri 7/13/01 Thu 8/23/01 44FF+2 wks  

46
REVIEW OF DRAFT
REPORT

2 wks Fri 8/24/01 Fri 9/7/01 45  

47
FINAL REVIEW
DOCUMENT

1 wk Mon 9/10/01 Fri 9/14/01 46  

48
SITE
EVALUATION(S) 80 days Thu 4/12/01 Fri 8/3/01   

49

SITE POOL
DEVELOPED BY
COUNTY'S REAL
PROPERTY DIVISION

6 wks Thu 4/12/01 Wed 5/23/01 31  

50
NARROWING OF
SELECTION BY
OWNER

3 days Thu 5/24/01 Tue 5/29/01 49  

51 REVISED POOL 1 day Wed 5/30/01 Wed 5/30/01 50  
52 DATA COLLECTION 3 wks Thu 5/31/01 Wed 6/20/01 51  
53 DATA EVALUATION 2 wks Thu 6/14/01 Wed 6/27/01 52FF+1 wk  
54 DRAFT REPORT 4 days Tue 6/26/01 Fri 6/29/01 53FF+2 days  
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55 STAFF REVIEW 10 days Mon 7/2/01 Mon 7/16/01 54  
56 CORRECTIONS 5 days Tue 7/17/01 Mon 7/23/01 55  
57 FINAL REPORT 3 days Tue 7/24/01 Thu 7/26/01 56  
58 COUNTY REVIEW 5 days Fri 7/27/01 Thu 8/2/01 57  
59 RECOMMENDATION 1 day Fri 8/3/01 Fri 8/3/01 58  

60
REPORT TO BOARD
OF SUPERVISORS 15 days Mon 9/10/01 Fri 9/28/01 46  

61
PREPARE AGENDA
ITEM

15 days Mon 9/10/01 Fri 9/28/01 46,59  

62 REPORT 0 days Fri 9/28/01 Fri 9/28/01 61  

63
PREPARATION OF
IS/ EIR SUBMITTAL
DOCS.

19 days Mon 10/1/01 Thu 10/25/01   

64 STAFF REVIEW 10 days Mon 10/1/01 Fri 10/12/01 62  
65 CORRECTIONS 4 days Mon 10/15/01 Thu 10/18/01 64  

66
FINAL DOCUMENT
PREP

5 days Fri 10/19/01 Thu 10/25/01 65  

67 IS 4 wks Fri 10/26/01 Fri 11/23/01 66  

68
NEPA - EIS / CEQA -
EIR 238 days Mon 11/26/01 Fri 10/25/02   

69
NOTICE OF
PREPARATION

30 days Mon 11/26/01 Tue 1/8/02 66,67  

70
ADDITIONAL
STUDIES

8 wks Wed 1/9/02 Tue 3/5/02 69  

71
ADMINISTRATIVE
PREP DEIR

30 days Wed 3/6/02 Tue 4/16/02 70  

72 STAFF REVIEW 21 days Wed 4/17/02 Wed 5/15/02 71  

73
CONSULTANT
CORRECTIONS

15 days Thu 5/16/02 Wed 6/5/02 72  

74
PRINT DRAFT
REPORT

5 days Thu 6/6/02 Wed 6/12/02 73  

75
PRINTING &
DISTRIBUTION

5 days Thu 6/13/02 Wed 6/19/02 74  

76
PUBLIC REVIEW &
COMMENT

45 days Thu 6/20/02 Wed 8/21/02 75  

77
COMMENTS TO
CONSULTANTS

3 days Thu 8/22/02 Mon 8/26/02 76  

78
CONSLTANT
RESPONSE TO
COMMENTS

21 days Tue 8/27/02 Tue 9/24/02 77  

79 STAFF REVIEW 15 days Wed 9/25/02 Tue 10/15/02 78  
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80
CONSULTANT
CORRECTIONS

5 days Wed 10/16/02 Tue 10/22/02 79  

81 STAFF REVIEW 2 days Wed 10/23/02 Thu 10/24/02 80  

82
FEIR DOCUMENT
PRINTING

1 day Fri 10/25/02 Fri 10/25/02 81  

83
CONDITIONAL USE
PERMIT

20 wks Mon 6/10/02 Fri 10/25/02 82FF  

84 PUBLIC NOTICE 21 days Wed 11/27/02 Wed 12/25/02 89FF  

85
PLANNING
COMMISSION
REVIEW

43 days Mon 10/28/02 Wed 12/25/02   

86
PUBLIC HEARINGS
OF DEIR

21 days Mon 10/28/02 Mon 11/25/02 82  

87
ADVANCE
CIRCULATION

21 days Tue 11/26/02 Tue 12/24/02 86  

88 STAFF REPORT 6 days Wed 12/18/02 Wed 12/25/02 89FF  
89 PC AGENDA 10 days Thu 12/12/02 Wed 12/25/02 87FF+1 day  

90
PLANNING
COMMISSION
PROTEST

10 days Thu 12/26/02 Wed 1/8/03 89  

91 BOS 14 days Thu 1/9/03 Tue 1/28/03   

92
PREPARE AGENDA
ITEM

14 days Thu 1/9/03 Tue 1/28/03 90  

93 PRESENTATION 0 days Tue 1/28/03 Tue 1/28/03 92  

94
MITIGATING
MEASURES

15 days Wed 1/29/03 Tue 2/18/03 93  

95 BOS 10 days Wed 2/19/03 Tue 3/4/03   

96
PREPARE AGENDA
ITEM

10 days Wed 2/19/03 Tue 3/4/03 94  

97

BOS REVIEW AND
ADOPTION OF FEIR
& MITIGATING
MEASURES

0 days Tue 3/4/03 Tue 3/4/03 86,96  

98
PROJECT
SCHEMATIC 131 days Wed 3/5/03 Wed 9/3/03   

99
PROGRAM
CONFIRMATION

8 wks Wed 3/5/03 Tue 4/29/03 97  

100 REVISED PROGRAM 30 days Wed 3/19/03 Tue 4/29/03 99SS+2 wks  
101 BOC REVIEW 1 wk Wed 4/30/03 Tue 5/6/03 100  

102
SCHEMATIC DESIGN
DRAWINGS

10 wks Wed 5/7/03 Tue 7/15/03
101,97FF+3
wks
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103 ESTIMATE 2 wks Wed 7/16/03 Tue 7/29/03 102  

104
REVIEW & USER
APPROVAL

10 days Wed 7/30/03 Tue 8/12/03 103  

105 BOARD APPROVAL 16 days Wed 8/13/03 Wed 9/3/03 104  

106
FORMAL RFP &
SELECTION
ENVIRON CONSULT

118 days Mon 6/11/01 Mon 11/26/01   

107 PROJECT START-UP 0 days Mon 6/11/01 Mon 6/11/01   

108
PROJECT
ASSESSMENT

2 wks Mon 6/11/01 Fri 6/22/01 107  

109 RFP SOLICITATION 21 days Mon 6/25/01 Tue 7/24/01 108  

110
FIELD REVIEW w/
CANDIDATES

3 days Wed 7/11/01 Fri 7/13/01 109FF-7 days  

111 ADDENDA 5 days Mon 7/2/01 Mon 7/9/01 110FF-4 days  
112 RFP SUBMITTAL 0 days Tue 7/24/01 Tue 7/24/01 109  

113
DISTRIBUTE RFP
RESPONSES

2 wks Wed 7/25/01 Tue 8/7/01 112  

114
REVIEW
QUALIFICATIONS

3 days Wed 7/25/01 Fri 7/27/01 113SS  

115
SUMMARIZE
QUALIFIED
CANDIDATES

4 days Wed 8/1/01 Mon 8/6/01
114SS+5
days

 

116
CONVENE
SELECTION
COMMITTEE

5 days Wed 8/8/01 Tue 8/14/01 113,115  

117 SHORT LIST 1 day Wed 8/15/01 Wed 8/15/01 116  
118 SET INTERVIEWS 3 days Thu 8/16/01 Mon 8/20/01 117  
119 DRAFT CONTRACT 5 days Thu 8/9/01 Wed 8/15/01 117FF  

120
INTERVIEW & FEE
ESTIMATE FEE

1 day Tue 8/21/01 Tue 8/21/01 118,119  

121
RECOMMEND
SELECTION

0 days Tue 8/21/01 Tue 8/21/01 120  

122
NOTIFICATION OF
PENDING
SELECTION

3 days Mon 8/13/01 Wed 8/15/01 121FF-4 days  

123
BOS w/
RECOMMENDATION

3 wks Wed 8/22/01 Wed 9/12/01 121,122  

124
NEGOTIATIONS w/
A/E

2 wks Thu 9/13/01 Wed 9/26/01 123  

125
FINALIZE
CONTRACT

5 days Thu 9/27/01 Wed 10/3/01 124  
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126 SIGNATURES 4 days Thu 10/4/01 Tue 10/9/01 125  

127 BOS w/ CONTRACT 3 wks Wed 10/3/01 Tue 10/23/01
126FF+10
days

 

128
CONTRACT
EXECUTION

0 days Tue 10/23/01 Tue 10/23/01 127  

129
DEAR JOHN
LETTERS

5 days Wed 10/24/01 Tue 10/30/01 128  

130
BEGIN CONTRACT
WORK

0 days Tue 10/30/01 Tue 10/30/01 129  

131
CONSULTANT TEAM
ORIENTATION

1 day Mon 11/26/01 Mon 11/26/01 67,130  

132

FORMAL RFP &
SELECTION VALUE
ENGINEER
CONSULT

100 days Mon 10/29/01 Wed 3/20/02   

133 PROJECT START-UP 0 days Mon 10/29/01 Mon 10/29/01   

134
PROJECT
ASSESSMENT

2 wks Mon 10/29/01 Mon 11/12/01 133  

135 RFP SOLICITATION 21 days Tue 11/13/01 Tue 12/11/01 134  

136
FIELD REVIEW w/
CANDIDATES

3 days Wed 11/28/01 Fri 11/30/01 135FF-7 days  

137 ADDENDA 5 days Tue 11/20/01 Mon 11/26/01 136FF-4 days  
138 RFP SUBMITTAL 0 days Tue 12/11/01 Tue 12/11/01 135  

139
DISTRIBUTE RFP
RESPONSES

2 wks Wed 12/12/01 Wed 12/26/01 138  

140
REVIEW
QUALIFICATIONS

3 days Wed 12/12/01 Fri 12/14/01 139SS  

141
SUMMARIZE
QUALIFIED
CANDIDATES

4 days Wed 12/19/01 Mon 12/24/01
140SS+5
days

 

142
CONVENE
SELECTION
COMMITTEE

5 days Thu 12/27/01 Thu 1/3/02 139,141  

143 SHORT LIST 1 day Fri 1/4/02 Fri 1/4/02 142  
144 SET INTERVIEWS 3 days Mon 1/7/02 Wed 1/9/02 143  
145 DRAFT CONTRACT 5 days Fri 12/28/01 Fri 1/4/02 143FF  

146
INTERVIEW & FEE
ESTIMATE FEE

1 day Thu 1/10/02 Thu 1/10/02 144,145  

147
RECOMMEND
SELECTION

0 days Thu 1/10/02 Thu 1/10/02 146  
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148
NOTIFICATION OF
PENDING
SELECTION

3 days Wed 1/2/02 Fri 1/4/02 147FF-4 days  

149
BOS w/
RECOMMENDATION

3 wks Fri 1/11/02 Thu 1/31/02 147,148  

150
NEGEOTIATIONS w/
A/E

2 wks Fri 2/1/02 Thu 2/14/02 149  

151
FINALIZE
CONTRACT

5 days Fri 2/15/02 Thu 2/21/02 150  

152 SIGNATURES 4 days Fri 2/22/02 Wed 2/27/02 151  

153 BOS w/ CONTRACT 3 wks Thu 2/21/02 Wed 3/13/02
152FF+10
days

 

154
CONTRACT
EXECUTION

0 days Wed 3/13/02 Wed 3/13/02 153  

155
DEAR JOHN
LETTERS

5 days Thu 3/14/02 Wed 3/20/02 154  

156
BEGIN CONTRACT
WORK

0 days Wed 3/20/02 Wed 3/20/02 155  

157
CONSULTANT TEAM
ORIENTATION

1 day Tue 5/20/03 Tue 5/20/03 101FF+2 wks  

158
SCHEMATIC DESIGN
INPUT

10 wks Wed 5/21/03 Tue 7/29/03
102SS+2
wks,157

 

159
LIFE CYCLE COST
EVALUATION

10 days Wed 6/11/03 Tue 6/24/03
102FF-3
wks,157

 

160
ESTIMATE
INDEPENDENT
VERIFICATION

24 days Wed 7/16/03 Mon 8/18/03 103SS  

161
INDEPENDENT
ESTIMATE

2 wks Wed 7/16/03 Tue 7/29/03 103SS  

162
SUBMITTAL TO
COUNTY

4 days Wed 7/30/03 Mon 8/4/03 161,103FF  

163
ESTIMATE
RECONCILIATION

1 day Tue 8/5/03 Tue 8/5/03 162,159  

164 FINAL REVISIONS 4 days Wed 8/13/03 Mon 8/18/03 163,159,104  
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COUNTY OF FRESNO

Fresno, CA

(EXHIBIT 3 – SAMPLE FORM - AGREEMENT FOR ARCHITECTURAL SERVICES)

THIS AGREEMENT is made and entered into this _______ day

of  _________, 20__, between the County of Fresno, a political

subdivision of the State of California, (hereinafter called

"COUNTY"), and

[Consultant's firm name]  ______________________________, Architect

/ Engineer, (A [State] Corporation / Partnership),

[Individual's name]  ____________________ a sole proprietor doing

business as [Firm name],

[address] __________________________, (hereinafter called

"CONSULTANT").

W I T N E S S E T H:

WHEREAS, COUNTY desires to retain a consultant __________

engineer to prepare master plan, conceptual design plans,

specifications, opinion of probable construction cost and other

documents required for the new Juvenile Detention Center,

hereinafter called the Project; and

WHEREAS, said consultant architect has been selected in

accordance with COUNTY's Ordinance Code Chapter 4.10 on the

selection of architects, engineers, and other professionals to

provide the engineering services necessary for the Project.

WHEREAS, said CONSULTANT represents that it is qualified and

willing to perform the architect services required by the COUNTY

for these projects.

NOW, THEREFORE, the parties hereto have and by these presents

do agree as follows:
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Fresno, CA

I. CONTRACTING WITH CONSULTANT: BASIC PARAMETERS

A. The COUNTY hereby contracts with the CONSULTANT as an

independent contractor to provide consultant services as required

for the project.  Said services are described in Article II and

enumerated in Article III herein.

B. The CONSULTANT shall retain structural engineering,

electrical engineering, and other subconsultants as CONSULTANT

requires to assist in completing the work.  All subconsultants used

by CONSULTANT shall be approved by the COUNTY before they are

retained by the CONSULTANT, which approval shall not be

unreasonably withheld.  Subconsultants listed in Exhibit ___,

attached hereto and incorporated herein, shall be considered as

approved by the COUNTY.  Should CONSULTANT retain any

subconsultants, compensation to be paid to CONSULTANT under Article

V below, shall not be increased.

C. The CONSULTANT's services shall be performed as

expeditiously as is consistent with professional skill and the

orderly progress of the work, based on project schedules prepared

by the COUNTY.

D. The CONSULTANT and affiliated subconsultants shall not

submit bids, or subbids, for the contract construction phase of the

project for which CONSULTANT provides services hereunder.  The

CONSULTANT and its subconsultants, and all other service providers,

shall not provide any project-related services for, or receive any

project-related compensation from any construction contractor,

subcontractor or service provider awarded a construction contract

for all or any portion of the project for which CONSULTANT provides
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services hereunder.  The CONSULTANT and its subconsultants, and all

other service providers, may provide services for, and receive

compensation from a construction contractor, subcontractor or

service provider who has been awarded a construction contract for

all or any portion of the project, provided that any such services

which are rendered, and any compensation which is received therefor

relates to work outside the scope of this Agreement.

II. DESCRIPTION OF THE WORK COVERED BY THIS AGREEMENT:

A. The work covered by this Agreement is for the consultant

services needed for the development of a master plan study for a

new Juvenile Detention Center, as described in Exhibit 1, attached,

which is incorporated herein.

III. CONSULTANT'S SERVICES:

[ Consultant services will generally follow those described in

the RFP ]

IV. COUNTY'S OBLIGATIONS:

[ County’s Obligations will generally follow those described

in the RFP ]
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V. COMPENSATION:

A. Total Fee:

1. Notwithstanding any other provisions in this

Agreement, the Total Fee (Basic Fee plus Extra Services Allocation)

for the services required under this Agreement shall be the total

sum of $_________.  [limited to $_______ based upon a total fee of

$_______ for the ______ portion of the project and a total fee of

$_______ for the ______ portion of the project.]

B. Basic Fee:

1. Notwithstanding any other provisions in this

Agreement, the Basic Fee for the services required under Article

III shall be the total sum of $_________, based upon a Basic Fee of

$______ for the ______ portion of the project and a Basic Fee of

$______ for the _______ portion of the project.  Within the Total

Fee limitation described in Section V.B.1. above, the Basic Fee for

each portion of the project (whether _________ or ________) shall

be divided as follows for purposes of payment scheduling:

Phase 1 - Pre-Design ____%

Phase 2 - Schematic /

Design Development ____%

2. All expenses incidental to CONSULTANT's performance

of services under Article III of this Agreement shall be borne by

CONSULTANT.  Incidental expenses include, but may not be limited

to, transportation and travel, postage and courier services, photo

and duplicating services, telephone and facsimile charges, computer

storage media, drawing and plotting media, printing of "check

print" plans and plan sets and documents specifically required by

the provisions of Article III. of this Agreement.
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C. Extra Services:

1. There will be an additional maximum allocation of

$_________ to pay for authorized Extra Services.  Payment of Extra

Services in excess of $_______ is unauthorized and can only  be

made pursuant to a prior written amendment to this Agreement when

the total of the Basic Fee and Extra Services allocation would

thereby be exceeded.  The COUNTY Representative shall have the

discretion to adjust in writing the Basic fee and Extra Services

limits as long as the total Agreement amount of $__________ is not

exceeded.

2. The CONSULTANT shall not undertake any Extra

Services without the advance written authorization of the COUNTY

Representative.  The CONSULTANT and the COUNTY shall expressly

confirm in writing the authorization and maximum cost for any such

services before the CONSULTANT is compensated for any work thereon.

CONSULTANT shall not add markup percentages or costs to

subconsultant’s costs or incidental costs unless expressly

authorized in writing by the COUNTY.

3. Except for Extra Services performed under subsection

V.C.4.a., payment for Extra Services will be at the identical

hourly and cost rates set forth in Exhibit ___.

4. The following are CONSULTANT services which are

considered as not included in Article III herein, but may be

required as Extra Services.

a. If necessary, advising and assisting the COUNTY

with respect to any settlement or litigation arising out of any

failure of CONTRACTOR to fully perform the construction contract in

accordance with the construction contract documents.  Such services
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shall be subject to III.  Compensation for such Extra Services

shall not exceed CONSULTANT'S normal and customary hourly rates for

same.

b. Preparing change orders when the project  scope

is changed on the basis of COUNTY-initiated requests, and such

changes are not a result of negligent errors, acts, or omissions by

the CONSULTANT.

c. Providing unforeseen, extraordinary, or unique

services or items not covered nor normally included in the Basic

Fee, but authorized by the COUNTY Representative.

5. If the CONSULTANT becomes aware of potential

unforeseen expenses that would not be covered by the Basic Fee of

this Agreement or for Extra Services as delineated in this Article

V, Section C, CONSULTANT shall inform the COUNTY of the extent and

nature of such expenses or services.  Upon mutual agreement of the

CONSULTANT and the COUNTY, this Agreement may be amended in writing

to cover such unforeseen expense or cost of Extra Service.

6. In the event the COUNTY Representative expressly

authorizes Extra Services, CONSULTANT shall keep complete records

showing the hours and description of activities worked by each

person who works on the project and all costs and charges

applicable to the Extra Services work authorized.  Should there be

a claim for Extra Services, the CONSULTANT understands and agrees

that he or she must specifically identify the activity, performer

of the activity, reason for the activity, and COUNTY official

requesting the activity, or the claim will be denied.  CONSULTANT

shall be responsible for all subconsultants keeping similar

records.  The CONSULTANT shall not stop the work, including the
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design in other areas unrelated to the Extra Services request or

claim, unless it can be shown the project design cannot proceed

while a claim or request for Extra Services is being evaluated.

D. Payments:

1. Progress payments will be made by the COUNTY upon

receipt of the CONSULTANT's monthly invoices and approval by COUNTY

thereof, based on the COUNTY's evaluation of the completion of the

respective components of the projects(s).  Invoices shall clearly

identify [the portion of the work (______ or ______ or ______) and

the Phase of the work,], and shall be submitted with the

documentation identified in paragraph V.D.5. below.  CONSULTANT

shall submit separate invoices for Extra Services, accompanied with

copies of any  subconsultant’s invoices and costs for approved

incidentals.

   Invoices shall be forwarded to:

Claude D. Dechow, County Architect

Fresno County Department of Public Works

2220 Tulare Street, Suite 608

Fresno, CA 93721-2106

2. Upon receipt of a proper invoice, the COUNTY

Department of Public Works will take a maximum of five (5) working

days to review, approve, and submit it to the COUNTY

Auditor-Controller/Treasurer-Tax Collector.  Unsatisfactory or

inaccurate invoices will be returned to the CONSULTANT for

correction and resubmittal.  Payment, less retention, will be

issued to CONSULTANT within forty (40) calendar days of the date

the Auditor-Controller/Treasurer-Tax Collector receives the

approved invoice.



8

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28
COUNTY OF FRESNO

Fresno, CA

3. COUNTY is entitled to and shall withhold a ten

percent (10%) retention from the earned compensation in accordance

with the provisions of Article VII of this Agreement.

4. Concurrently with the invoices, the CONSULTANT shall

certify (through copies of issued checks, receipts, or other COUNTY

pre-approved documentation) that complete payment, less a ten

percent (10%) retention, has been made by CONSULTANT to all

subconsultants as provided herein for all previous invoices paid by

the COUNTY, and that CONSULTANT has complied with state wage and

work hour laws and regulations.  However, the parties do not intend

that the foregoing creates in any subconsultant or subcontractor a

third party beneficiary status or third party beneficiary rights,

and expressly disclaim any such status or rights.

5. Final invoice, and separate invoice for retentions,

shall be submitted to COUNTY no later than thirty (30) days after

the project is completed.  The CONSULTANT shall provide its

certification acceptable to the COUNTY, on COUNTY request, that all

subconsultants have received full payment for services rendered and

work performed on the project.  Payment for retentions shall not be

made until all post-construction services are completed, including

but not limited to record drawings approval, operation and

maintenance manual review, and furnishing of required reports.

6. In the event the COUNTY reduces the scope of the

project, the CONSULTANT will be compensated on a pro rata basis for

actual work completed and accepted by the COUNTY in accordance with

the terms of this Agreement.

VI. COMPENSATION RECORDS

The CONSULTANT shall keep complete records showing the hours
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and description of activities performed by each person who works on

the project and all associated costs or charges applicable to work

covered by the Basic Fee and approved Extra Services.  The

CONSULTANT will be responsible for all sub-consultants keeping

similar records.

VII. RETENTION FROM EARNED COMPENSATION:

A. In addition to any amounts withheld under Article

III.[phase const obsrv], COUNTY is entitled to and shall withhold a

ten percent (10%) retention from the earned compensation of the

CONSULTANT.  Such retention from earned compensation may, at the

COUNTY'S option, be applied to all phases of the consultant

services to be provided under this agreement, including those

phases completed and Extra Services.

B. When the construction contract  has been satisfactorily

performed to the eighty percent (80%) point of completion without

major pending claims, disputes or other matters in question between

the parties, the COUNTY may, at its discretion, reduce the

retention from ten percent (10%) to five percent (5%), and the

resulting surplus funds, less any current-phase or Extra Service

retention, will be paid by COUNTY to CONSULTANT at that time.
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VIII. AUDITS, ACCOUNTING AND INSPECTIONS ACCESS:

A. The CONSULTANT shall at any time during regular business

hours, and as often as the COUNTY may deem necessary, make

available for examination by the COUNTY Auditor – Controller /

Treasurer-Tax Collector, or their authorized representatives, all

of CONSULTANT’s records and data with respect to matters covered by

this Agreement.  The CONSULTANT shall permit COUNTY authorities to

audit and inspect all invoices, materials, payrolls, records of

personnel, conditions of employment, and other data relating to

matters covered by this Agreement.

B. The CONSULTANT shall be subject to the examination and

audit of the Auditor General for a period of three (3) years after

final payment under this Agreement (Government Code Section 8546.7)

IX. ERRORS OR OMISSION CLAIMS AND DISPUTES

A. Definitions:

1. A "Consultant" is a duly licensed Architect or

Engineer, or other provider of professional services, acting as a

business entity (owner, partnership, corporation, joint venture or

other business association) in accordance with the terms of an

Agreement with the COUNTY.

2. A "Claim" is a demand or assertion by one of the

parties seeking, as a matter of right, adjustment or interpretation

of contract terms, payment of money, extension of time, change

orders, or other relief with respect to the terms of the contract.

The term "Claim" also includes other disputes and matters in

question between the COUNTY and CONSULTANT arising out of or

relating to the contract.  Claims must be made by written notice.

The provisions of Government Code section 901, et seq., shall apply
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to every claim made to COUNTY.  The responsibility to substantiate

claims shall rest with the party making the claim.  The term

"Claim" also includes any allegation of an error or omission by the

CONSULTANT.

B. In the spirit of cooperation between the COUNTY and

CONSULTANT, the following procedures are established in the event

of any claim or dispute alleging a negligent error, act, or

omission, of the CONSULTANT.

1. Claims, disputes or other matters in question

between the parties, arising out of or relating to this Agreement,

shall not be subject to arbitration, but shall be subject to the

following procedures.

2. The project manager of COUNTY and CONSULTANT shall

meet and confer and attempt to reach agreement on any dispute,

including what damages have occurred, the measure of damages and

what proportion of damages, if any, shall be paid by either party.

The parties agree to consult and consider the use of mediation or

other form of dispute resolution prior to resorting to litigation.

3. If the COUNTY and CONSULTANT cannot reach agreement

under the immediately preceding paragraph IX.B.2., the disputed

issues may, upon concurrence by all parties, be submitted to a

panel of three (3) for a recommended resolution.  The CONSULTANT

and the COUNTY shall each select one (1) member of the panel, and

the third member shall be selected by the other two panel members.

The discovery rights provided by California Code of Civil Procedure

for civil proceedings shall be available and enforceable to resolve

the disputed issues.  Either party requesting this dispute

resolution process shall, when invoking the rights to this panel,
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give to the other party a notice describing the claims, disputes

and other matters in question.  Prior to 20 days before the initial

meeting of the panel, both parties shall submit all documents such

party intends to rely upon to resolve such dispute.  If it is

determined by the panel that any party has relied on such

documentation, but has failed to previously submit such

documentation on a timely basis to the other party, the other party

shall be entitled to a 20-day continuance of such initial meeting

of the panel.  The decision by the panel is not a condition

precedent to arbitration, mediation or litigation.

4. Upon receipt of the panel's recommended resolution

of the disputed issues, the COUNTY and the CONSULTANT shall again

meet and confer and attempt to reach agreement.  If the parties

still are unable to reach agreement, each party shall have recourse

to all appropriate legal and equitable remedies.

C. The procedures to be followed in the resolution of claims

and disputes may be modified at any time by mutual agreement of the

parties hereto.

D. The CONSULTANT shall continue to perform its obligations

under this Agreement pending resolution of any dispute, and the

COUNTY shall continue to make payments of all undisputed amounts

due under this Agreement.

E. When a claim by either party has been made alleging the

CONSULTANT's negligent error, act, or omission, the COUNTY Project

Manager and the CONSULTANT shall meet and confer within twenty-one

(21) days after the written notice of the claim has been provided.
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X. JOINDER OF PARTIES

The CONSULTANT, the CONSULTANT's consultants of any tier,

subcontractors of any tier, suppliers and construction lenders

shall all be bound by the dispute resolution provisions of this

Agreement, and immediately upon demand of COUNTY or CONSULTANT,

shall participate in and shall become parties to the dispute

resolution process, provided they have signed any document that

incorporates or refers to the dispute resolution provisions of this

Agreement.  Failure of CONSULTANT, whether intended or inadvertent,

to ensure that such nonparties have signed such a document shall

inure only to CONSULTANT's detriment, if any there be.  COUNTY

shall not suffer a detriment by CONSULTANT's action or inaction in

this regard.  If such a party after due notice fails to appear at

and participate in the dispute resolution proceedings, the panel

established in accordance with the provisions of paragraph IX.B.3.

shall make a decision based on evidence introduced by the party or

parties who do participate.

XI. INDEPENDENT CONTRACTOR:

A. In performance of the work, duties, and obligations

assumed by CONSULTANT under this Agreement, it is mutually

understood and agreed that CONSULTANT, including any and all of

CONSULTANT's officers, agents and employees, will at all times be

acting and performing as an independent contractor, and shall act

in an independent capacity and not as an officer, agent, servant,

employee, joint venturer, partner or associate of the COUNTY.

Furthermore, COUNTY shall have no right to control or supervise or

direct the manner or method by which CONSULTANT shall perform its

work and function.  However, COUNTY shall retain the right to
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administer this Agreement so as to verify that CONSULTANT is

performing its obligations in accordance with the terms and

conditions thereof.  CONSULTANT and COUNTY shall comply with all

applicable provisions of law and the rules and regulations, if any,

of governmental authorities having jurisdiction over matters the

subject thereof.

B. Because of its status as an independent contractor,

CONSULTANT shall have absolutely no right to employment rights and

benefits available to COUNTY employees.  CONSULTANT shall be solely

liable and responsible for providing to, or on behalf of its

employees all legally-required employee benefits.  In addition,

CONSULTANT shall be solely responsible and save COUNTY harmless

from all matters relating to payment of CONSULTANT's employees,

including compliance with Social Security, withholding, and all

other regulations governing such matters.  It is acknowledged that

during the term of this Agreement CONSULTANT may be providing

services to others unrelated to the COUNTY or to this Agreement.

XII. PARTIES BOUND BY AGREEMENT:

This Agreement shall be binding upon the COUNTY, the

CONSULTANT, and their successors in interest, legal

representatives, executors, administrators, and assigns with

respect to all covenants as set forth herein.

XIII.   REQUIRED APPROVALS:

It is understood that the CONSULTANT shall not assign, sublet,

subcontract, or transfer any of CONSULTANT's rights, duties, or

obligations under this Agreement, without the prior express,

written consent of the COUNTY.  Such consent and approval may be

given only by the COUNTY Board of Supervisors.
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XIV. COMPLIANCE WITH LAWS:

CONSULTANT shall comply with all applicable federal, state,

and local laws, ordinances, regulations, and Fresno County Charter

Provisions in effect at the time of CONSULTANT’s  performance of

the professional services to be provided hereunder.

XV. GOVERNING LAW:

A. Any controversy or claim arising out of or relating to

this Agreement which cannot be amicably settled without court

action shall be litigated either in a state court for Fresno

County, California, or in the U.S. District Court for the Eastern

District of California, located in Fresno County.

B. The rights and obligations of the parties and all

interpretations and performance of this Agreement shall be governed

in all respects by the laws of the State of California.

XVI. AMENDMENTS:

Any changes to this Agreement requested either by the COUNTY

or CONSULTANT may only be effected if mutually agreed upon in

writing by duly authorized representatives of the parties hereto.

This Agreement shall not be modified or amended, nor shall any

rights of a party hereto be waived, except by such a writing.

XVII. CONSULTANT'S LEGAL AUTHORITY:

[FOR CALIFORNIA CORPORATIONS:]  Each individual executing

this Agreement on behalf of CONSULTANT hereby covenants, warrants,

and represents:  (i) that he or she is duly authorized to execute

and deliver this Agreement on behalf of such corporation in

accordance with a duly adopted resolution of the corporation's

board of directors and in accordance with such corporation's

articles of incorporation or charter and bylaws; (ii) that this
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Agreement is binding upon such corporation; and (iii) that

CONSULTANT is a duly organized and legally existing corporation in

good standing in the State of California.

[FOR CALIFORNIA PARTNERSHIPS:]  Each individual executing this

Agreement on behalf of CONSULTANT hereby covenants, warrants, and

represents: (i) that he or she is duly authorized to execute and

deliver this Agreement on behalf of such partnership in accordance

with its Partnership Agreement; and (ii) that this Agreement is

binding upon such partnership; and (iii) that CONSULTANT is a duly

organized and legally existing partnership in the State of

California.

[FOR OUT OF STATE CORPORATIONS:]  Each individual executing

this Agreement on behalf of CONSULTANT hereby covenants, warrants,

and represents: (i) that he or she is duly authorized to execute

and deliver this Agreement on behalf of such corporation in

accordance with a duly adopted resolution of the corporation's

board of directors and in accordance with such corporation's

articles of incorporation or charter and bylaws; (ii) that this

Agreement is binding upon such corporation; (iii) that CONSULTANT

is duly organized and legally existing corporation in good standing

in the State of ________, is registered with the California

Secretary of State to do business in the State of California as a

foreign corporation, and; (iv) that each individual executing or

attesting this Agreement on behalf of CONSULTANT hereby covenants,

warrants, and represents:

a. That this Agreement is binding upon such

corporation; and

b. That CONSULTANT shall deliver to COUNTY all
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necessary certificates and assurances indicating CONSULTANT's right

to conduct business in the State of California including but not

limited to certificates filed with the California Secretary of

State to conduct business in California and the name and

California-based address of CONSULTANT's agent for receipt of

service of process.

[FOR SOLE PROPRIETOR:]  Each individual executing this

Agreement on behalf of CONSULTANT, a sole proprietor, hereby

covenants, warrants, and represents: (i) that he or she is duly

authorized to execute and deliver this Agreement on behalf of such

sole proprietor; and (ii) that this Agreement is binding upon such

proprietor.

XVIII. HOLD HARMLESS:

A. CONSULTANT shall hold harmless and indemnify COUNTY, its

officers, agents, and employees, against the payment of any and all

costs and expenses (including reasonable attorney fees and court

costs), damages, claims, suits, losses, and liability for bodily

and personal injury to or death of any person or for loss of any

property resulting from or arising out of any negligent or wrongful

acts, errors or omissions of CONSULTANT, its officers, agents, and

employees, in performing or failing to perform any work, services,

or functions under this Agreement.

B. COUNTY and CONSULTANT hereby declare their mutual intent

to cooperate in the defense of any claim, suit, or other action

alleging liability, arising from the negligent performance or

failure to perform of any COUNTY contractor or subcontractor in

connection with the project.  Such cooperation may include an

agreement to prepare and present a cooperative defense after
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consultation with CONSULTANT's professional liability insurance

carrier.

XIX. LIABILITY INSURANCE:

A. Prior to commencing the duties under the Agreement with

the COUNTY, the CONSULTANT shall furnish the COUNTY, at no

additional cost to the COUNTY, certificates for the following

insurance policies which shall be kept in force at all times during

the term of the Agreement (i.e., until the Agreement is terminated

or it expires), and for such additional time as may be specified

herein with respect to a particular type of policy.

1. Commercial General Liability Insurance or

Comprehensive General Liability Insurance, naming the COUNTY as an

additional insured, with limits of not less than $1,000,000 per

occurrence for the master plan phase and 5,000,000 for the first

phase of construction.

2. Comprehensive Automobile Liability Insurance with

limits for bodily injury of not less than $250,000 per person,

$500,000 per accident and for property damages of not less than

$50,000, or such coverage with a combined single limit of $500,000.

3. Worker's Compensation insurance policy as required

by the California Labor Code.

4. Professional Liability Insurance:

a. In the minimum amount of at least $250,000

coverage per claim, with an annual aggregate of at least 1,000,000

for master plan phase and $5,000,000 for the first phase of

construction, with a deductible not to exceed $50,000.  A

deductible greater than $50,000 will be accepted upon the COUNTY

receiving satisfactory, certified information of the CONSULTANT's
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ability to support such a deductible.  The financial ability to

support the difference between the $50,000 and greater deductible

amount requested by CONSULTANT shall be guaranteed by any of the

following:

1.  Cash deposit with a trustee bank.

2.  Irrevocable letter of credit issued by a

bank for a period sufficient for the COUNTY to determine if there

is a claim to be made against the CONSULTANT, e.g. six months after

termination of Agreement.

3.  Withholding payment under terms of the

Agreement for the same period as under Article VII. herein.

b. CONSULTANT and subconsultants shall make full

disclosure, in writing to the COUNTY, of all pending and open

claims and disputes during the course of this Agreement that affect

the specified aggregate limits of the Professional Liability

Insurance policy.

c. Professional Liability Insurance shall extend

for a minimum of two (2) years past the date of final payment to

CONSULTANT, including the resolution of all claims, disputes, and

matters in question regarding the project.

d. In the event that CONSULTANT voluntarily

changes, or involuntarily changes, due to circumstances beyond its

control, its Professional Liability Insurance policy carrier during

the period such coverage is required to be in force (as specified

in the immediately preceding subparagraph XX.A.4.c), such new

policy shall include prior acts coverage retroactive, at least, to

the date of execution of this Agreement.  CONSULTANT may, at its

option and expense, purchase supplemental or "tail" coverage from
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the former policy carrier, negotiate a retroactive reporting date

with the new policy carrier for claims incurred but not reported as

of the date of change in policy carrier, and shall in any event

maintain Professional Liability Insurance in a manner that provides

continuous coverage to the COUNTY throughout the term of this

Agreement, and for a period of two (2) years past the issuance of

final payment to the CONSULTANT.

e. The CONSULTANT may, at its option and expense

and upon approval of the COUNTY, provide specific project

professional liability insurance for itself and all sub-consultants

for this project, extending from the beginning of project Phase 1

to two (2) years past the issuance of final payment hereunder to

the CONSULTANT.  This time period specifically includes that time

required for the resolution of all claims and disputes.

f. The CONSULTANT shall provide a vicarious

interest endorsement to its Professional Liability Insurance

policy, indemnifying the COUNTY for liabilities, damages and/or

judgments, and reasonable attorney’s fees and related costs (a) to

the proportionate extent caused by the negligent errors, acts or

omissions of CONSULTANT and (b) in excess of the deductible

obligation and subject to all of the terms, conditions and

exclusions of the Professional Liability Insurance policy.

B. All policies shall be with admitted insurers licensed to

do business in the State of California.  CONSULTANT shall give

COUNTY at least thirty (30) days written advance notice of any

expiration, cancellation or reduction in the coverage of any of the

aforesaid policies.

C. The COUNTY, its officers, agents and employees,



21

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28
COUNTY OF FRESNO

Fresno, CA

individually and collectively, shall be named as an additional

insured under the policy for Commercial General Liability Insurance

or  Comprehensive General Liability Insurance, but only insofar as

the operations under this Agreement are concerned.  Such coverage

of COUNTY as additional insured shall apply as primary insurance

and any other insurance, or self-insurance, maintained by the

COUNTY, its officers, agents, and employees, shall be excess only

and not contributing with insurance provided under the CONSULTANT's

policies herein.

XXI. OWNERSHIP OF DOCUMENTS:

A. CONSULTANT understands and agrees that COUNTY shall

retain full ownership rights of the drawings and the work-product

of CONSULTANT for the project, to the fullest extent permitted by

law.  In this regard, CONSULTANT acknowledges and agrees that

CONSULTANT's services are on behalf of COUNTY and are "works made

for hire," as that term is defined in copyright law, by COUNTY;

that the drawings and work-product to be prepared by CONSULTANT are

for the sole and exclusive use of COUNTY, and shall be the sole

property of COUNTY and its assigns, and the COUNTY and its assigns

shall be the sole owner of all patents, copyrights, trademarks,

trade secrets and other contractual and intangible rights of any

kind or nature in connection therewith; that all the contractual or

intangible rights of any kind of nature, title, and interest in and

to the drawings and work-product will be transferred to COUNTY by

CONSULTANT, and CONSULTANT will assist COUNTY to obtain and enforce

patents, copyrights, trademarks, trade secrets, and other

contractual and intangible rights of any kind or nature relating to

said drawings and work-product; that COUNTY shall be and become the
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owner of such drawings and work product, free and clear of any

claim by CONSULTANT or anyone claiming any right through

CONSULTANT.  CONSULTANT further acknowledges and agrees that

COUNTY's ownership rights in such drawings and work product shall

apply regardless of whether such drawings or work product, or any

copies thereof, are in the possession of CONSULTANT, or any other

person, firm, corporation, or entity.  For the purpose of this

Agreement the terms "drawings and work-product" shall mean all

reports and study findings commissioned to develop the design of

the project, drawings and schematic or preliminary design documents

of the project, certified reproducibles of the original final

construction contract drawings of the project, specifications of

the project, the approved opinion of probable construction cost of

the project, record drawings of the project, as-built plans of the

project, and discoveries, developments, designs, improvements,

inventions, formulas, processes, techniques, or specific know-how

and data generated or conceived or reduced to practice or learning

by CONSULTANT, either alone or jointly with others, that result

from the tasks assigned to CONSULTANT by COUNTY under this

Agreement.

B. If the Agreement is terminated during or at the

completion of the preliminary design phase under Article III, a

reproducible copy of the preliminary design documents shall be

submitted by CONSULTANT to the COUNTY, which may use them to

complete the project in future phases.

C. If the project is terminated at the completion of the

construction document phase of the project, certified reproducibles

on .003" mylars of the original final construction contract
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drawings, specifications, and approved opinion of probable

construction cost shall be submitted by CONSULTANT to COUNTY.

D. Documents, including drawings and specifications,

prepared by CONSULTANT for any project pursuant to this Agreement

are not intended or represented to be suitable for reuse by COUNTY

or others on extensions of the services provided for this project

or any other project.  Any use of completed documents for other

projects and/or any use of uncompleted documents will be at

COUNTY's sole risk and without liability or legal exposure to

CONSULTANT.

E. COUNTY has requested that certain machine-readable

information and data ("CAD data") be provided by CONSULTANT for the

project under this Agreement.  Such CAD data is more specifically

described in Article III.  CONSULTANT shall not be liable for

claims, liabilities or losses arising out of, or connected with (1)

the modification or misuse by COUNTY, or anyone authorized by

COUNTY, of such CAD data; or (2) decline of accuracy or readability

of CADD data due to inappropriate storage conditions or duration;

or (3) any use by COUNTY, or anyone authorized by COUNTY, of such

CAD data for additions to this project or for the completion of

this project by others, or for other projects.

XXI. TIME OF COMPLETION:

A. The parties hereto agree to the Production Schedule shown

in Exhibit ___, attached hereto and incorporated herein.

1. Currently, the anticipated advertising and award

dates for the master plan contract are November 6, 2000 and

February 9, 2001 respectively.

2. Based on the current estimated construction period,
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it is anticipated construction observation services shall be

performed by CONSULTANT from ___________ to ___________.

3. Based on the current estimated project schedule, it

is anticipated post-construction services shall be performed by

CONSULTANT from ____________ to __________.

B. CONSULTANT shall not be held responsible for delays

caused by COUNTY review, or by similar reasons beyond CONSULTANT's

control.

C. CONSULTANT shall not stop any of his/her Basic Services

or Extra Services work, unless it can be shown the project work

cannot proceed while a claim or request for Extra Services is being

evaluated.

D. CONSULTANT shall complete all services required under

this Agreement in accordance with Exhibit 2 and this Agreement

shall expire on ____________ unless it is extended in writing by

the Director of the Department of Public Works or his/her designee,

or it is  terminated earlier in accordance with the provisions of

Article

E. Time is of the essence in the completion of the services

covered by this Agreement.  Failure of the CONSULTANT to meet any

specific date in the above-referenced schedule, once such failure

exceeds, fourteen (14) calendar days past the specified completion

date (unless the delay is attributable to the COUNTY or State), is

sufficient cause to immediately terminate this Agreement at the

option of the COUNTY in accordance with Article XXIII.

XXII. TERMINATION OF AGREEMENT:

A. This Agreement may be terminated without cause at any

time by the COUNTY upon thirty (30) calendar days written notice.
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If the COUNTY terminates this Agreement, the CONSULTANT shall be

compensated for services satisfactorily completed to the date of

termination based upon the compensation rates and subject to the

maximum amounts payable agreed to in Article V, together with such

additional services satisfactorily performed after termination

which are expressly authorized by the COUNTY Representative in

order to conclude the work performed to date of termination.

B. If the CONSULTANT terminates the Agreement for reasons

other than material breach by the COUNTY, the CONSULTANT shall

reimburse the COUNTY, up to a maximum of $10,000 for the actual

expense of issuing a Request For Proposal (RFP), engaging a new

CONSULTANT, and the new CONSULTANT's cost in becoming familiar with

the previous CONSULTANT's design.

C. The COUNTY may immediately suspend or terminate this

Agreement in whole or in part, where in the determination of the

COUNTY there is:

1. An illegal or improper use of funds;

2. A failure to comply with any term of this Agreement;

3. A substantially incorrect or incomplete report

submitted to the COUNTY;

4. Improperly performed service.

D. In no event shall any payment by the COUNTY constitute a

waiver by the COUNTY of any breach of this Agreement or any default

which may then exist on the part of the CONSULTANT.  Neither shall

such payment impair or prejudice any remedy available to the COUNTY

with respect to the breach or default.  The COUNTY shall have the

right to demand of the CONSULTANT the repayment to the COUNTY of

any funds disbursed to the CONSULTANT under this Agreement, which,
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in the judgment of the COUNTY and as determined in accordance with

the procedures of Article IX ("Errors or Omissions Claims and

Disputes"), were not expended in accordance with the terms of this

Agreement.  The CONSULTANT shall promptly refund any such funds

upon demand.

E. The terms of this Agreement, and the services to be

provided thereunder, are contingent on the approval of funds by the

appropriating government agency.  Should sufficient funds not be

allocated, the services provided may be modified, or this Agreement

terminated at any time by giving the CONSULTANT thirty (30) days

advance written notice.

XXIII. CONFLICT OF INTEREST:

The CONSULTANT shall comply with the provisions of the  Fresno

County Department of Public Works Conflict of Interest Code,

attached hereto as Exhibit ___ and incorporated herein.  Such

compliance shall include the filing of annual statements pursuant

to the regulations of the State Fair Political Practices

Commission.

XXIV. ENTIRE AGREEMENT:

This Agreement constitutes the entire agreement between the

COUNTY and the CONSULTANT with respect to the subject matter hereof

and supersedes all previous negotiations, proposals, commitments,

writings, advertisements, publications, and understandings of any

nature whatsoever unless expressly included in this Agreement.

XXV. SEVERABILITY:

Should any provision herein be found or deemed to be invalid,

this Agreement shall be construed as not containing such provision,

and all other provisions which are otherwise lawful shall remain in
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full force and effect, and to this end the provisions of this

Agreement are hereby declared to be severable.
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IN WITNESS WHEREOF, the parties hereto have caused this

Agreement to be executed as of the day and year first above

written.

CONTRACTOR / CONSULTANT NAME

BY:___________________________

TITLE:________________________

FEDERAL ID NO. _______________

REVIEWED AND RECOMMENDED FOR
APPROVAL

BY:___________________________
RICHARD L. BROGAN, DIRECTOR
DEPARTMENT OF PUBLIC WORKS

Fund/Subclass/Org/Divn/Acct/
Memo or Program

wd\\ Exhibit 3 – Agreement.doc   10/23/00
g\design\JUV. HALL – new facility
masterplan\RFP\

COUNTY OF FRESNO

BY:_________________________
CHAIRMAN, BOARD OF SUPERVISORS

APPROVED AS TO LEGAL FORM
PHILLIP S. CRONIN, COUNTY COUNSEL

BY:___________________________

APPROVED AS TO ACCOUNTING FORM

BY:___________________________
AUDITOR-CONTROLLER/
TREASURER-TAX COLLECTOR
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